



# ARIZONA DEPARTMENT OF EDUCATION

## Procurement Section

1535 West Jefferson Street, Bin #37

Phoenix, Arizona 85007

## CONTRACT/AGREEMENT MODIFICATION

Page 1 of 2

|   |                            |  |                            |
|---|----------------------------|--|----------------------------|
| 1. AGREEMENT NO.:<br>ED04-0040  | 2. MODIFICATION NO.:<br>15 | 3. EFFECTIVE DATE:<br>Upon Signature of both Parties | 4. PROGRAM OFFICE:<br>AIMS |
| 5. CONTRACTOR NAME AND ADDRESS:<br>CTB/McGraw Hill, LLC<br>20 Ryan Ranch Road<br>Monterey, CA 93940                       |                            |  |                            |
| 6. AUTHORITY FOR MODIFICATION: Special Terms and Conditions No. 2   |                            |  |                            |
| 7. PURPOSE OF MODIFICATION: To increase contract amount by adding firm-fixed prices for additional agreed work in year 5. |                            |  |                            |

8. THE ABOVE REFERENCED AGREEMENT IS HEREBY MODIFIED AS FOLLOWS:

A. ADE and CTB agreed on April 23, 2009 on prices for additional work in year 5. This amendment number 15 establishes firm-fixed prices for those changes. Therefore, pursuant to Special Terms and Conditions no. 2, the contract price is increased as follows:

Description:

See changes defined in RAA ID#: PM-242, Writing late scoring methodology change for HS Reading/Writing

Increase year 5 price by:

\$33,820.00

Total for above changes



\$1,134,276.00

Year 5 Price Increases from \$9,440,571.00 to:

\$9,474,391.00

9. EXCEPT AS PROVIDED FOR HEREIN, ALL TERMS AND CONDITIONS OF THE ORIGINAL CONTRACT/AGREEMENT NOT HERETOFORE CHANGED AND/OR MODIFIED REMAIN UNCHANGED AND IN FULL EFFECT.

IN WITNESS WHEREOF THE PARTIES HERETO SIGN THEIR NAMES IN AGREEMENT.

|   |  |
|---|--|
| CONTRACTOR:   | ARIZONA DEPARTMENT OF EDUCATION:   |
| SIGNATURE OF AUTHORIZED INDIVIDUAL:<br> | SIGNATURE:<br> |
| TYPED NAME:<br>Scott Merritt  | TYPED NAME:<br>Douglas C Peeples, MBA, CPPB, CPCM  |
| TITLE:<br>VP, Program Operations  | TITLE:<br>Procurement Administrator  |
| DATE:<br>6/23/09  | DATE:<br>6/25/09   |

|                                    |                                |  |                                |
|------------------------------------|--------------------------------|--|--------------------------------|
| <b>AGREEMENT NO.:</b><br>ED04-0040 | <b>MODIFICATION NO.:</b><br>15 | <b>EFFECTIVE DATE:</b><br>Upon Signature of both Parties | <b>PROGRAM OFFICE:</b><br>AIMS |
|------------------------------------|--------------------------------|--|--------------------------------|

Summary of increases to total contract price of \$44,725,148.00

|   |                 |
|---|-----------------|
| Amendment 1 increased the total contract by \$353,528.00 to:      | \$45,078,676.00 |
| Amendment 2 increased the total contract by \$2,100,000.00 to:    | \$47,178,676.00 |
| Amendment 3 increased the total contract by \$96,975.00 to:       | \$47,275,651.00 |
| Amendment 4 increased the total contract by \$1,100,633.00 to:    | \$48,376,284.00 |
| Amendment 5 increased the total contract by \$1,163,222 to:       | \$49,539,506.00 |
| Amendment 7 increased the total contract by \$1,291,255.00 to:    | \$50,830,761.00 |
| Amendment 8 increased the total contract by \$2,600,725.02 to:    | \$53,431,486.02 |
| Amendment 10 increased the total contract by \$65,439.65 to:      | \$53,496,925.67 |
| Amendment 12 increased the total contract by \$43,239.00 to:      | \$53,540,164.67 |
| Amendment 13 increased the total contract by \$2,074,893.00 to:   | \$55,615,057.67 |
| Amendment 14 increase the total contract by \$1,134,276.00 to:    | \$56,749,333.67 |
| This Amendment 15 increases the total contract by \$33,820.00 to: | \$56,783,153.67 |

**Note:**

|   |                 |
|---|-----------------|
| Amendments 1 and 2 increased the year 1 price to:           | \$13,495,027.00 |
| Amendment 3 and 4 increase the year 2 price to:             | \$10,564,847.00 |
| Amendments 5 and 7 increased the year 3 price to:           | \$10,774,026.00 |
| Amendment 8, 10, 12 and 13 increased the year 4 price to:   | \$12,474,863.67 |
| Amendments 12, 13, 14 and 15 increased the year 5 price to: | \$9,474,391.00  |