



# ARIZONA DEPARTMENT OF EDUCATION

## Procurement Section

1535 West Jefferson Street, Bin #37

Phoenix, Arizona 85007

## CONTRACT/AGREEMENT MODIFICATION

Page 1 of 2

1. AGREEMENT NO.: ED04-0040	2. MODIFICATION NO.: 13	3. EFFECTIVE DATE: Upon Signature of both Parties	4. PROGRAM OFFICE: AIMS
5. CONTRACTOR NAME AND ADDRESS: CTB/McGraw Hill, LLC 20 Ryan Ranch Road Monterey, CA 93940			
6. AUTHORITY FOR MODIFICATION: Special Terms and Conditions No. 2			
7. PURPOSE OF MODIFICATION: To increase contract amount by adding firm-fixed prices for additional agreed work for year 4 and year 5.			

8. THE ABOVE REFERENCED AGREEMENT IS HEREBY MODIFIED AS FOLLOWS:

- A. ADE and CTB agreed on June 20, 2008 on prices for additional work in year 4 and 5. This amendment number 13 establishes firm-fixed prices for those changes. Therefore, pursuant to Special Terms and Conditions no. 2, the contract price is increased as follows:

Description:

See changes defined in RAA ID#: PM-215, AIMS Spring 08 DPA & HS Science Operational Test

See changes defined in RAA ID#: PM-221, October 3-6, 2007 DPA & HS Writing Rangefinding

Workshop

Total for above changes

**Year 4 Price Increases from \$10,729,719.67 to:**

Increase year 4 price by:

\$1,519,172.00

\$225,971.00

\$1,745,143.00

**\$12,474,862.67**

Description:

See changes defined in RAA ID#: RES-31, AIMS Fall 08 New Forms for HS Reading, Writing,

Math

Increase year 5 price by:

\$329,750.00

**Year 5 Price Increases from \$7,976,545.00 to:**

**\$8,306,295.00**

9. EXCEPT AS PROVIDED FOR HEREIN, ALL TERMS AND CONDITIONS OF THE ORIGINAL CONTRACT/AGREEMENT NOT HERETOFORE CHANGED AND/OR MODIFIED REMAIN UNCHANGED AND IN FULL EFFECT.

IN WITNESS WHEREOF THE PARTIES HERETO SIGN THEIR NAMES IN AGREEMENT.

**CONTRACTOR:**

**ARIZONA DEPARTMENT OF EDUCATION:**

**SIGNATURE OF AUTHORIZED INDIVIDUAL:**

**SIGNATURE:**

**TYPED NAME:**

**TYPED NAME:**

**TITLE:**

**TITLE:**

**DATE:**

**DATE:**

CTB/McGraw-Hill LLC

Sandor Z. Nagy

COO

7/11/08

Douglas C. Peoples

Douglas C Peoples, MBA, CPPB, CPCM

Procurement Administrator

7/11/08

<b>AGREEMENT NO.:</b> ED04-0040	<b>MODIFICATION NO.:</b> 13	<b>EFFECTIVE DATE:</b> Upon Signature of both Parties	<b>PROGRAM OFFICE:</b> AIMS
------------------------------------	--------------------------------	--	--------------------------------

Summary of increases to total contract price of \$44,725,148.00	
Amendment 1 increased the total contract by \$353,528.00 to:	\$45,078,676.00
Amendment 2 increased the total contract by \$2,100,000.00 to:	\$47,178,676.00
Amendment 3 increased the total contract by \$96,975.00 to:	\$47,275,651.00
Amendment 4 increased the total contract by \$1,100,633.00 to:	\$48,376,284.00
Amendment 5 increased the total contract by \$1,163,222 to:	\$49,539,506.00
Amendment 7 increased the total contract by \$1,291,255.00 to:	\$50,830,761.00
Amendment 8 increases the total contract by \$2,600,725.02 to:	\$53,431,486.02
Amendment 10 increases the total contract by \$65,439.65 to:	\$53,496,925.67
Amendment 12 increases the total contract by \$43,239.00 to:	\$53,540,164.67
This Amendment 13 increases the total contract by \$2,074,893.00 to:	\$55,615,057.67

Note:

Amendments 1 and 2 increased the year 1 price to:	\$13,495,027.00
Amendment 3 and 4 increase the year 2 price to:	\$10,564,847.00
Amendments 5 and 7 increased the year 3 price to:	\$10,774,026.00
Amendment 8, 10, 12 and 13 increased the year 4 price to:	\$12,474,863.00
Amendments 12 & 13 increased the year 5 price to:	\$8,306,295.00

This contract price increase set forth above is based on certified cost and price data submitted by CTB. After discussions, both ADE and CTB agree that this increase is fair and reasonable.