



# ARIZONA DEPARTMENT OF EDUCATION

Procurement Section  
1535 West Jefferson Street, Bin #37  
Phoenix, Arizona 85007

ORIGINAL

## CONTRACT/AGREEMENT MODIFICATION

Page 1 of 2

1. AGREEMENT NO.: ED04-0040	2. MODIFICATION NO.: 04	3. EFFECTIVE DATE: May 1, 2006	4. PROGRAM OFFICE: AIM
5. CONTRACTOR NAME AND ADDRESS: CTB/McGraw Hill, LLC 20 Ryan Ranch Road Monterey, CA 93940			
6. AUTHORITY FOR MODIFICATION: Special Terms and Conditions No. 2.			
7. PURPOSE OF MODIFICATION: To correct the contract term and revise contract amount to include PM-177-Revised.			

8. THE ABOVE REFERENCED AGREEMENT IS HEREBY MODIFIED AS FOLLOWS:



- A. RFP Amendment 02 revised the initial contract term to August 31, 2007; however this change was not reflected in the contract as awarded. This modification corrects that omission. Contract Term, Section 2, paragraph 5 on page 25 is revised to read:  
"Contract Term. The term of this Contract shall commence on the date the Procurement Officer signs the Offer and Acceptance Form, signifying ADE's acceptance of the Offeror/Contractor's proposal and will remain in effect through August 31, 2007, unless terminated, canceled, or extended as otherwise provided herein."
- B. Pursuant to Special Terms and Conditions no. 2, the contract is revised to recognize the following changes as agreed by ADE and CTB from CTB's proposed memorandum of understanding dated December 20, 2005 plus Pre-equating/Live equating..

Changes included in this agreement (CTB RAA dated March 29, 2006).

Item #:	Description:	Increase year 2 price by:
2	Science Blueprint Development Meeting	\$5,809.00
5	Fall 2005 High School Replacement Committee Meeting held on 4/27/2006	\$9,066.00
10	Fall 2005 High School Assessment-Increased Material Quantities	\$241,584.00
13	Spring 2006 High School Assessment-Increased Materials Quantities	\$245,160.00
17	Spring @006 DPA Assessment-Increased Page Counts	\$258,324.00
18	3 <sup>rd</sup> Grade Writing Draft Booklets	\$85,260.00
	Pre-equating/Live equating spring 2006	\$255,430.00
	This amendment increases year 2 by:	\$1,100,633.00
	Year 2 Price Increases from \$9,464,215 to:	\$10,654,848.00

9. EXCEPT AS PROVIDED FOR HEREIN, ALL TERMS AND CONDITIONS OF THE ORIGINAL CONTRACT/AGREEMENT NOT HERETOFORE CHANGED AND/OR MODIFIED REMAIN UNCHANGED AND IN FULL EFFECT.

IN WITNESS WHEREOF THE PARTIES HERETO SIGN THEIR NAMES IN AGREEMENT.

CONTRACTOR: 	ARIZONA DEPARTMENT OF EDUCATION:
SIGNATURE OF AUTHORIZED INDIVIDUAL: DAVID PALUMBO	SIGNATURE: 
TYPED NAME: PRESIDENT - CTB	TYPED NAME: Douglas C Peebles, MBA, CPPB, CPCM
TITLE:	TITLE: Procurement Administrator
DATE: May 19, 2006	DATE: April 28, 2006





# ARIZONA DEPARTMENT OF EDUCATION

## Procurement Section

1535 West Jefferson Street, Bin #37

Phoenix, Arizona 85007

## CONTRACT/AGREEMENT MODIFICATION

Page 1 of 2

1. AGREEMENT NO.: ED04-0040	2. MODIFICATION NO.: 04	3. EFFECTIVE DATE: May 1, 2006	4. PROGRAM OFFICE: AIM
5. CONTRACTOR NAME AND ADDRESS: CTB/McGraw Hill, LLC 20 Ryan Ranch Road Monterey, CA 93940			
6. AUTHORITY FOR MODIFICATION: Special Terms and Conditions No. 2.			
7. PURPOSE OF MODIFICATION: To correct the contract term and revise contract amount to include PM-177-Revised.			

8. THE ABOVE REFERENCED AGREEMENT IS HEREBY MODIFIED AS FOLLOWS:

- A. RFP Amendment 02 revised the initial contract term to August 31, 2007; however this change was not reflected in the contract as awarded. This modification corrects that omission. Contract Term, Section 2, paragraph 5 on page 25 is revised to read:  
"Contract Term. The term of this Contract shall commence on the date the Procurement Officer signs the Offer and Acceptance Form, signifying ADE's acceptance of the Offeror/Contractor's proposal and will remain in effect through August 31, 2007, unless terminated, canceled, or extended as otherwise provided herein."
- B. Pursuant to Special Terms and Conditions no. 2, the contract is revised to recognize the following changes as agreed by ADE and CTB from CTB's proposed memorandum of understanding dated December 20, 2005 plus Pre-equating/Live equating..

Changes included in this agreement (CTB RAA dated March 29, 2006).

Item #:	Description:	Increase year 2 price by:
2	Science Blueprint Development Meeting	\$5,809.00
5	Fall 2005 High School Replacement Committee Meeting held on 4/27/2006	\$9,066.00
10	Fall 2005 High School Assessment-Increased Material Quantities	\$241,584.00
13	Spring 2006 High School Assessment-Increased Materials Quantities	\$245,160.00
17	Spring @006 DPA Assessment-Increased Page Counts	\$258,324.00
18	3 <sup>rd</sup> Grade Writing Draft Booklets	\$85,260.00
	Pre-equating/Live equating spring 2006	\$255,430.00
	<b>This amendment increases year 2 by:</b>	<b>\$1,100,633.00</b>
	<b>Year 2 Price Increases from \$9,464,215 to:</b>	<b>\$10,654,848.00</b>

9. EXCEPT AS PROVIDED FOR HEREIN, ALL TERMS AND CONDITIONS OF THE ORIGINAL CONTRACT/AGREEMENT NOT HERETOFORE CHANGED AND/OR MODIFIED REMAIN UNCHANGED AND IN FULL EFFECT.

IN WITNESS WHEREOF THE PARTIES HERETO SIGN THEIR NAMES IN AGREEMENT.

CONTRACTOR:

ARIZONA DEPARTMENT OF EDUCATION:

SIGNATURE OF AUTHORIZED INDIVIDUAL:

SIGNATURE:

TYPED NAME:

TYPED NAME:

Douglas C Peebles, MBA, CPPB, CPCM

TITLE:

TITLE:

Procurement Administrator

DATE:

DATE:

April 28, 2006

## CONTRACT / AGREEMENT MODIFICATION

Page 2 of 2

1. CONTRACT / AGREEMENT NO.	2. MODIFICATION NO.	3. EFFECTIVE DATE	4. PROGRAM OFFICE
ED04-0040	04	April 28, 2006	AIM

Summary of increases to total contract price of \$44,725,148.00

Amendment 1 increased the total contract by \$353,528.00 to: \$45,078,676.00

Amendment 2 increased the total contract by \$2,100,000.00 to: \$47,178,676.00

Amendment 3 increased the total contract by \$96,975.00 to: \$47,275,651.00

And this Amendment 4 increases the total contract by \$1,100,633.00 to: \$48,376,284.00

Note: amendment 1 and amendment 2 increased the year 1 price to: \$13,495,027.00

The increases for items 10, 13, 17 and 18 are based on the price factors used by the Contractor in its Best and Final Offer, which was competitively bid. CTB provided acceptable cost and pricing detail to support its requested price increase for the item Pre-equating/Live equating. Therefore this increase is determined to be fair and reasonable.