



ARIZONA DEPARTMENT OF EDUCATION

Procurement Section

1535 West Jefferson Street, Bin #37

Phoenix, Arizona 85007

CONTRACT MODIFICATION

Page 01 of 01 Pages

1. AGREEMENT NO.: ED04-0040	2. MODIFICATION NO.: 11	3. EFFECTIVE DATE: Upon Signature	4. PROGRAM OFFICE: Assessment
5. CONTRACTOR NAME AND ADDRESS: CTB/McGraw Hill, LLC 20 Ryan Ranch Road Monterey, CA 93940			
6. AUTHORITY FOR MODIFICATION: : Special Terms and Conditions No. 2 and 6.			
7. PURPOSE OF MODIFICATION: To exercise the option to extend the contract for an additional year (Year-4) and to increase contract amount by adding firm-fixed prices for additional agreed work and adjusting amount of contract to reflect the reduction of work performed by CTB due to items that CTB will not be required by ADE to perform in year 5.			

8. THE ABOVE REFERENCED AGREEMENT IS HEREBY MODIFIED AS FOLLOWS:

- A. In accordance with provision number 6 of the Special Terms and Conditions, ADE has the right to extend the contract for additional periods up to a total of five (5) years. ADE hereby exercise its option to extend the contract for an additional year (Year-5), and with the exercise of this option the contract term now ends on August 31, 2009. Special Provision Number 2, paragraph 5 on page 24 is revised to read:

"Contract Term. The term of this Contract shall commence on the date the Procurement Officer signs the Offer and Acceptance Form, signifying ADE's acceptance of the Offeror/Contractor's proposal and will remain in effect through August 31, 2009, unless terminated, canceled, or extended as otherwise provided herein."

- B. CTB shall provide ADE with RAA(s) reflecting **all** anticipated changes to the contract price in year 5 no later than 30 days from the signature date of this modification. The RAA(s) shall reflect at the minimum the changes listed below along with all other anticipated changes for year 5.


The RAA(s) shall include price changes due to the following continuing modifications:

- Extra page count for AIMS
- Extra student count for AIMS HS, both Spring and Fall

The RAA(s) shall also reflect the reduction in work performed by CTB due to the following contract items that ADE will not be requiring CTB to complete in year 5:

- Kick Off Meeting (will do a one day web-ex)
- Standards revising Committee (See page 95 of the proposal)
- Test Alignment Science (See page 95 of the proposal)
- Early return of Grade 8 Scores
- Fall re-roster of student scores
- Commissioned passages (No new commissioned passages in year 5. Passages being used were paid for in previous years at the time they were commissioned)

9. EXCEPT AS PROVIDED FOR HEREIN, ALL TERMS AND CONDITIONS OF THE ORIGINAL CONTRACT/AGREEMENT NOT HERETOFORE CHANGED AND/OR MODIFIED REMAIN UNCHANGED AND IN FULL EFFECT.

SIGNATURE:  ARIZONA DEPARTMENT OF EDUCATION

TYPED NAME:
Douglas C Peeples, MBA, CPPB, CPCM

TITLE:
Procurement Administrator

DATE:
10/5/08